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ESTIMATE RUN 09/27/2018

ESTIMATE SUMMARY 10:46:29

CONTID: C20894         ESTIMATE NO: 0001 PROG 2005

PCN: 20894-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SEC 3 & 7 CHAIN STATIONS PERCENT TIME:

PROJECT NO: NHPP5502-090                  

R5 SEC 3 & 7 CHAIN STATIONS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,542,953.00 PARTICIPATING $ $ 118,615.78

AWARD PROJECT AMT: 1,376,860.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,703.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.69%

1,424,337.22

118,615.78

118,615.78

115,912.34

$

$

$

$

118,615.78

0.00

118,615.78

0.00

118,615.78

-2,703.44

0.00

115,912.34

0.00

AMOUNT DUE 115,912.34 115,912.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,912.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

CHAFFEE OTHERS

11.0 TIME ALLOW: 12/14/2018 ??:??:??

ORIG TIME ALLOW: 12/14/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/22/2018

08/22/2018

09/01/2018

07/12/2018

08/02/2018

08/16/2018

08/22/2018
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PCN: 20894-BID    ESTIMATE RUN 09/27/2018

PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

16.00000

0010 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

494.000

SY  

16.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

90.000

202-00240  
 

1,170.0090.000

1,170.00

210.000

SY  

13.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,489.000

SF  

6.00000

0025 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

10.000

EACH

503.00000

0030 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

10.000

EACH

66.00000

0035 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

2.000

EACH

665.00000

0040 *Unclassified Excavation (Complete In Place) 0.000

381.000

203-00010  
 

23,241.00381.000

23,241.00

1,185.000

CY  

61.00000

0045 *Potholing 0.000

10.000

203-01597  
 

3,440.0010.000

3,440.00

80.000

HOUR

344.00000

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

162.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

5.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

295.000

208-00020  
 

885.00295.000

885.00

1,000.000

LF  

3.00000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

440.000

LF  

8.00000

0070 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

5.000

EACH

460.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

61.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

155.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

6,123.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

10,740.00000

0095 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

3,945.00000

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

16.00000

0105 *Wildlife Biologist 0.000

11.000

240-00000  
 

1,606.0011.000

1,606.00

20.000

HOUR

146.00000

0110 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

3,293.500.500

3,293.50

1.000

L S 

6,587.00000
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PCN: 20894-BID    ESTIMATE RUN 09/27/2018

PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Monitoring Technician 0.000

10.000

250-00050  
 

1,700.0010.000

1,700.00

40.000

HOUR

170.00000

0120 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

374.00000

0125 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

226.00000

0130 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

91.00000

0135 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

804.000

TON 

52.00000

0140 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,060.000

TON 

54.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

997.000

TON 

170.00000

0150 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

7,859.000

SY  

2.00000

0155 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

3,930.000

GAL 

2.82000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

878.000

GAL 

5.64000

0165 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

35.940

LF  

1,500.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

175.000

LF  

60.00000

0175 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,776.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

5.00000

0185 Road Closure Gate (Install Only) 0.000

0.000

607-60625  
 

0.000.000

0.00

3.000

EACH

5,144.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

34.00000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

37.00000

0200 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

250.000

LF  

54.00000

0205 2 Inch Electrical Conduit (Plastic) 0.000

330.000

613-01200  
 

6,322.80330.000

6,322.80

5,500.000

LF  

19.16000

0210 1-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04130  
 

0.000.000

0.00

50.000

LF  

31.00000

0215 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

1,946.00000

0220 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

42.000

EACH

1,740.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wiring (Molas Pass) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

13,640.00000

0230 Wiring (Monarch Pass East) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,521.00000

0235 Wiring (Monarch Pass West) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

16,174.00000

0240 Wiring (Ouray) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

46,628.00000

0245 Wiring (Wolf Creek Pass) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,729.00000

0250 Light Standard (Install Only) 0.000

0.000

613-20100  
 

0.000.000

0.00

24.000

EACH

750.00000

0255 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

48.000

EACH

280.00000

0260 Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

24.000

EACH

2,633.00000

0265 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

4.000

EACH

5,873.00000

0270 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

56.00000

0275 Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

15,000.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Monotube Overhead Sign Cantilever (Install Only) 0.000

0.000

614-32900  
 

0.000.000

0.00

1.000

EACH

9,760.00000

0285 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

3,229.00000

0290 Construction Surveying 0.000

0.500

625-00000  
 

8,950.000.500

8,950.00

1.000

L S 

17,900.00000

0295 *Mobilization 0.000

0.119

626-00000  
 

28,500.990.119

28,500.99

1.000

L S 

239,504.08000

0300 *Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

2,315.250.250

2,315.25

1.000

L S 

9,261.00000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

124.000

GAL 

108.00000

0310 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

877.000

SF  

17.00000

0315 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

109.000

SF  

18.00000

0320 *Flagging 0.000

18.000

630-00000  
 

507.6018.000

507.60

400.000

HOUR

28.20000

0325 *Traffic Control Inspection 0.000

4.000

630-00007  
 

656.004.000

656.00

10.000

DAY 

164.00000

0330 *Traffic Control Management 0.000

39.500

630-00012  
 

31,600.0039.500

31,600.00

178.060

DAY 

800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

23.001.000

23.00

12.000

EACH

23.00000

0340 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

204.006.000

204.00

30.000

EACH

34.00000

0345 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,820.001.000

2,820.00

2.000

EACH

2,820.00000

0350 *Drum Channelizing Device 0.000

7.000

630-80360  
 

161.007.000

161.00

20.000

EACH

23.00000

0355 *Traffic Cone 0.000

28.000

630-80380  
 

31.6428.000

31.64

100.000

EACH

1.13000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

53,635.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0370 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0375 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0380 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 117,427.78117,427.781,537,013.00CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0390 Sanitary Facility 0.000

1.000

620-00020  
 

1,188.001.000

1,188.00

5.000

EACH

1,188.00000

CAT 1,188.001,188.005,940.00CURRENT AMT0400 $ $ $

$ 118,615.78118,615.78$1,542,953.00$CURRENT AMTPROJECT TOTAL


